

# I-75 Modernization Project, Oakland County

M-102 to South Boulevard

June, 2019

www.Modernize75.com | (313) 518-1078



Job Number: 201437 | CS 63174  
 Contractor: Walsh/Toebe Joint Venture  
 For additional historical info visit:

[Michigan.gov](http://Michigan.gov) > [MDOT](http://MDOT) > [I-75 Modernization Project](#)

**SEGMENT ONE** (Opened to traffic in 2017)  
 North of Coolidge to North of South Boulevard

**SEGMENT TWO** (Under Construction)  
 North of 13 Mile to North of Coolidge Hwy

**SEGMENT THREE**  
 North of M-102 to North of 13 Mile Road

## VIDEOS



Project Corridor



Square Lake Interchange Traffic Plan

## PHOTOS



14 Mile Rd. Stem Wall with Forms



Wattles Rd. Center Pier Retaining Wall



Corporate Dr. Pavement Removal

[View photo gallery](#)

## SEGMENT TWO


North of 13 Mile to North of Coolidge Hwy

05.23.19

### I-75 Modernization Project suspending work beginning 6pm Saturday, May 25th through Monday, May 27th

I-75 Modernization Project from Coolidge to 13 Mile Road will be suspending work beginning 6pm Saturday, May 25<sup>th</sup> through Monday, May 27<sup>th</sup>. Work will resume Tuesday, May 28<sup>th</sup>. Existing lane closures will remain in place, but no additional closures will be implemented this weekend. We hope you enjoy the holiday weekend.

### CONSTRUCTION PROGRESS TO DATE



### facebook

Comments on 4/29/2019 update:

**Kathleen T.** – Love the pics! Nice job on the clean up! Big beaver looked great with no evidence of such a big demolition!

**John B.** – Love the Progress Reports! Keep it up!

## PHONE CALLS (Started November 21, 2018)

- 82 calls asking for directions
- 24 calls asking about project timing
- 24 calls with project concerns
- 55 calls asking for project info


## PRESS RELEASES

- [Michigan.gov](http://Michigan.gov) > [Press Releases](#)
- [Modernize75.com](http://Modernize75.com) > [Press Releases](#)


## SOCIAL MEDIA

- <https://www.facebook.com/modernize75>
- <https://twitter.com/Modernize75>

## SCHEDULE



## COSTS



Original Contract	\$223,431,500
Contract Changes	\$912,969
Total Current Contract	\$224,344,468
Paid to Date	\$56,273,422
Contract Bal Remaining	\$167,158,077
Percent Complete	25%